Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	23 October 2026
Team ID	SWTID-2026-8980
Project Name	Auto Ticket Classification using Flow Designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Requirement Analysis & Planning	USN-1	As an IT administrator, I can create and activate a local Update Set (Project Update Set, Global scope) so that all configuration is captured.	2	High	Member 1
Sprint-1		USN-2	As a project team, we can document the business use case and requirements for auto classification, email notification and structured storage.	3	High	Member 2
Sprint-1	Ticket Data Model	USN-3	As an IT administrator, I can create the custom table Incident WorkFlow (u_incident_workflow) with an INC auto-number.	5	High	Member 3
Sprint-1		USN-4	As an IT administrator, I can create the nine ticket fields with correct data types and reference tables (sys_user, sys_user_group).	5	High	Member 4
Sprint-1		USN-5	As an IT administrator, I can add choice lists for Category, Subcategory and State through the Form Design.	5	High	Member 5
Sprint-2	Dependent Choice Logic	USN-6	As a student, I see only the Subcategory options that belong to the selected Category (dependent choice).	5	High	Member 1
Sprint-2	Auto Classification (Flow Designer)	USN-7	As an IT administrator, I can create the flow Auto Classify School IT Tickets, triggered on record creation when Category is empty.	3	High	Member 2
Sprint-2		USN-8	As a student, a ticket mentioning Wi-Fi or Network is classified automatically as Network / Wi-Fi.	4	High	Member 3
Sprint-2		USN-9	As a student, a ticket mentioning Projector is classified automatically as Hardware / Projector.	4	High	Member 4
Sprint-2		USN-10	As a student, a ticket mentioning Forgot password is classified automatically as Access / Forgot Password.	4	High	Member 5
Sprint-3		USN-11	As a student, a ticket mentioning Slow Computer is classified automatically as Performance / Slow Computer.	4	High	Member 1

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3		USN-12	As an IT administrator, I can activate the flow so that every new ticket is classified without manual intervention.	2	High	Member 2
Sprint-3	Email Notification	USN-13	As a caller, I receive a confirmation email (Your Request for the issue has been submitted.) when my ticket is created.	5	High	Member 3
Sprint-3	Testing & Validation	USN-14	As a tester, I can verify Test Scenario 1 (WiFi issue): Category, Subcategory and email are populated correctly.	5	High	Member 4
Sprint-3		USN-15	As a tester, I can verify Test Scenario 2 (Projector issue): Hardware / Projector assigned and email sent.	4	Medium	Member 5
Sprint-4	Testing & Validation	USN-16	As a tester, I can run data validation checks: mandatory fields, unique auto-number, stored values and reference fields.	5	Medium	Member 1
Sprint-4		USN-17	As an administrator, I can verify that only authorized users can access or modify ticket data (access controls).	3	Medium	Member 2
Sprint-4	Deployment & Documentation	USN-18	As an administrator, I can mark the Update Set Complete and export it to XML for deployment to other instances.	5	High	Member 3
Sprint-4		USN-19	As a project team, we can finalize the project documentation and conclusion for review and submission.	5	Medium	Member 4
Sprint-4		USN-20	As a project team, we can record future enhancements (assignment automation, SLA tracking, predictive intelligence).	2	Low	Member 5

Total: 20 user stories, 80 story points (20 story points per sprint).

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	26 Oct 2026	31 Oct 2026		
Sprint-2	20	6 Days	02 Nov 2026	07 Nov 2026		
Sprint-3	20	6 Days	09 Nov 2026	14 Nov 2026		
Sprint-4	20	6 Days	16 Nov 2026	21 Nov 2026		


Velocity:

We have a 6-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{velocity}{sprint\ duration} = \frac{20}{6} \approx 3.33$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.



Total backlog = 80 story points; each sprint plans 20 story points, so the remaining work reaches 0 after Sprint-4. The actual line is to be added from the story points completed at the end of each sprint.

https://www.visual-paradigm.com/scrum/scrum-burndown-chart/

https://www.atlassian.com/agile/tutorials/burndown-charts

Reference:

https://www.atlassian.com/agile/project-management

https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software

https://www.atlassian.com/agile/tutorials/epics

https://www.atlassian.com/agile/tutorials/sprints

https://www.atlassian.com/agile/project-management/estimation

https://www.atlassian.com/agile/tutorials/burndown-charts